
MEMORANDUM

Date:  May 13, 2004

To:  Land Reclamation Commission

From:  Tom Cabanas, Reclamation Section Chief (original signed by Tom Cabanan)

Subject:  AML/Bond Forfeiture Status Update

Project Update

Perche Creek
Location:  Boone County

A contract was awarded to React Environmental Engineers of St. Louis, MO in the
amount of $545,000.  This project consists of eliminating 38.5 acres of dangerous
spoil piles and embankments, a coal waste pile, closing a water-filled cistern and
removing a dangerous embankment and coal waste at an eroding loadout site.  The
barren mine spoils will be graded, limed and revegetated.  Two ponds and three
wetlands are being constructed as part of this project. The goal is to significantly
reduce acid mine drainage and acid-forming sediments from entering Perche Creek.
The earthwork is mostly complete. 50% of the seeding will be conducted this spring
following final grading.  The remaining areas will be fall seeded.

Miller’s Creek
Location:  Callaway County

The designs for this project are complete and the pre-bid conference was held on May
11, 2004.  The bid opening is scheduled for May 27, 2004.  This project will consist
of treating, pumping out and filling in two pits that hold acid water, grading barren
spoils and revegetating the entire area.  This site is located near Millersburg.

State FY 2003-04 AML Emergency Program Report

Mindenmines Highwall AML Emergency Reclamation
Location:  Barton County

This emergency project consists of backfilling an actively eroding highwall that was
slumping toward the highway shoulder in several places along its 2,700 ft.



length which was threatening to take out utility lines. The contract was awarded to
Slates Excavating, LLC, of Nevada, MO in the amount of $268,400.  The project
consisted of grading the adjacent strip mine spoils to completely backfill the
highwall and its associated pit, thereby eliminating the slumping problem. The
total affected area is 35 acres. The  earthwork and reseeding are now complete.

Non-Coal Shaft Closures

Joplin Shafts Phase III
Location:  Jasper County

Twelve new open shafts were identified in the Joplin area.  A contract to fill these
shafts with polyurethane foam, a concrete cap and fill material was awarded to
Terradyne LTD on March 22, 2004 for $88,884.00 and work was in progress as of
April 14, 2004.  A newly identified dangerous, open shaft has recently been
located and may be added to the contract by change order, an option now being
examined.

Bond Forfeiture Status Report

The following are the major projects that the program is planning to conduct
during this calendar year.

State Reclamation Projects

Missouri Mining, Inc.
Location:  Putnam County

Pit 17 & Pit 15
Plans for these two permanent program permit areas have been developed and
approved by the Office of Administration.  The pre-bid meeting is scheduled for
May 27, 2004 with bid openings on June 17, 2003.  Work at both sites is to be
completed by this fall.  These projects consist mainly of deep gully repair and
pond renovation.

Pit 12
Due to the presence of a breached pond creating and off-site impact (sediment)
the program is planning to write a small contract for the repair of the dam.  The
balance of the erosion repair will be conducted at a later date.

Pit 14North
Pit 14 North will be a relatively small project as the problems are fairly limited,
consisting of the repair of one large gully and distribution of a topsoil stockpile.
 A relatively shallow pond may be modified to create a deeper water level if



approved by the landowner.  A groundwater monitoring well was recently
removed and the shaft closed at this site.

Pit14 South
A representative of the landowner has requested the removal of a pond and
diversion system.  The area is also in need of gully repair in several areas.

Surety Reclamation Projects

Midwest Coal, LLC, Tiger Mine
The surety at this site Lydnon Properties agreed to develop a reclamation plan for

this area that was submitted to the program in December 2004 and is now in the final
approval stages.  Reclamation at this site is expected to commence this spring with
completion of all major items by the end of the year.  This site comprises 384 acres and
involves disposal of coal wastes, highwall reduction, pond renovation, elimination of at
least one off-site impact, topsoil replacement and reseeding.

Riedel Energy, Inc.
The reclamation plan for this very large mined area is being finalized and work is

to begin this spring, hopefully.  This project was delayed due to the surety, Frontier
Insurance Company going into financial rehabilitation and their business operations are
now being run by the New York State Department of Insurance.  This change
necessitated a renegociation of our consent agreement with the surety.  The work at this
site is mainly associated with land use issues, ponds, other engineering structures, gully
repair, proper burial of coal wastes and revegetation issues.

North American Resources, Inc.,  Silver Creek Mine and Foster Mine
Reclamation on these areas has been completed by the Frontier Insurance

Company and is now being inspected for maintenance issues.

Universal Coal and Energy, Inc., Renick Mine
Reclamation on this area has been completed by the Lincoln General Insurance

Company and is now being inspected for maintenance issues.


